Turner

Turner Construction Company

2001 N. Lamar, Suite 100

Dallas, TX 75202

Phone: (214) 721-8400
4729111 Fax: (214) 721-8493

Mr. Bill Burke

Collin County

4600 Community Ave.

McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #054 R3 — PR #11R2 - Security & Manual Hardware Revisions.

Dear Mr. Burke:

We have finalized the required quotations for PCO #054 R3 — PR #11R2 — Security & Manual
Hardware Revisions.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this
request is Thirty Nine Thousand Eight Hundred Fifteen dollars ($39,815).

if you have any questions regarding this Change Order Request, please call me at your earliest
convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Order.

Best Regards,

U, Less

John Leos

Approved by:

Gw‘n (\‘\/ S.In !

Collin County 0 Date
PGAL Date
cG: Brad Harrls & Sara Hoglund- Collin County

Brian Nicodemus- PGAL
Matt Nall, Suhel Rahman, & Ronnie Holcomb- TCCo

Building the Fulure
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